CYNGOR TREF RHUTHUN
RUTHIN TOWN COUNCIL

CYNGOR TREF RHUTHUN
27 o FEDI 2021

ITEM 16

PROSIECT FELODROM RHUTHUN

1. Pwrpas yr adroddiad
Mae'r adroddiad hwn yn amlinellu'r cynnydd hyd yma ar brosiect Felodrom Rhuthun.
2. Cefndir

Yn ystod haf 2019, gwahoddodd Beicio Cymru ddatganiadau o ddiddordeb ar gyfer
felodrom awyr agored yng Ngogledd Cymru. Dywedodd Anne Adams-King, Prif
Swyddog Gweithredol Beicio Cymru "Byddai datblygu felodrom awyr agored yng
Ngogledd Cymru yn darparu canolbwynt chwaraeon i'r rhanbarth nid yn unig yn
galluogi talent i fiynnu ond hefyd yn dod & manteision llawer ehangach i'r ardal
gyfan. Felly, rydym yn gwahodd datganiadau o ddiddordeb gan bartion sydd a
diddordeb mewn gweithio gyda ni ar y prosiect cyffrous hwn".

Ar hyn o bryd mae dau felodrom beicio awyr agored yng Nghymru, un ym Maendy,
Caerdydd, y llall yng Nghaerfyrddin. Mae hefyd felodrom dan do yng Nghasnewydd.

Gweithiodd Cyngor Tref Rhuthun ar y cyd a llawer o randdeiliaid i ddatblygu'r
prosiect. Yn dilyn adolygiad gan Beicio Cymru, dewiswyd Glasdir yn Rhuthun fel
lleoliad felodrom awyr agored arfaethedig Gogledd Cymru.

O ganlyniad i astudiaethau dichonoldeb pellach, nodwyd safle ar dir ysgol Brynhyfryd
fel lleoliad mwy priodol ar gyfer y felodrom awyr agored, a dyma'r lleoliad a ffefrir
erbyn hyn.

Bydd prosiect arfaethedig Felodrom Rhuthun yn darparu cyfleuster allweddol sy'n

unigryw i Ogledd Cymru ar gyfer cystadleuwyr a'r gymuned. Dyma'r unig felodrom
yn y Deyrnas Unedig i'w leoli ar dir ysgol uwchradd. Disgwylir i'r felodrom ddod &

manteision eang i'r dref o ran lles cymunedol, iechyd a chyfleoedd chwaraeon, tra
hefyd yn cyfrannu at yr economi leol.

Yn ogystal & Chyngor Tref Rhuthun, y rhanddeiliaid i'r prosiect yw:
e Cyngor Sir Ddinbych
e Ysgol Brynhyfryd
e Hamdden Sir Ddinbych Cyf



e Beicio Cymru
3. Y Sefylifa Bresennol a’r Camau Nesaf

Nid yw cynlluniau dylunio manwl ar gyfer y felodrom arfaethedig wedi'u datblygu eto
ac maent yn destun ymateb cadarnhaol gan y darpar gyllidwyr. Mae'r nod o

ddarparu cyfleuster Felodrom Gogledd Cymru yn cael ei hyrwyddo gan Beicio Cymru
a British Cycling.

Bydd y broses gynllunio yn dilyn yr ymateb cychwynnol i'r cyllid gan gynnwys cynnal
ymgynghoriadau cyhoeddus ar y cam(au) priodol.
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RHUTHUN VELODROME PROJECT

1 Purpose
This report outlines the progress to date on the Rhuthun Velodrome project.
2. Background

During the summer of 2019, Welsh Cycling invited expressions of interest for hosting
an outdoor velodrome in North Wales. Anne Adams-King, Welsh Cycling CEO
stated that “The development of an outdoor velodrome in North Wales would provide
a sporting hub for the region not only enabling talent to thrive but also bringing much
wider benefits to the area as a whole. We therefore invite expressions of interest
from parties interested in working with us on this exciting project”.

Currently there are two outdoor cycling velodromes in Wales, one in Maindy, Cardiff,
the other in Carmarthen, and an indoor velodrome in Newport.

Rhuthun Town Council worked collaboratively with many stakeholders to progress
the project and following a review by Welsh Cycling, Ruthin was selected as the
location for a proposed North Wales Outdoor Velodrome, with Glasdir being the
initially selected site.

As a result of further feasibility studies, a site within Brynhyfryd school grounds was
identified as a more appropriate location for an Outside Velodrome, and is now the
preferred location.

The proposed Rhuthun Velodrome project will deliver a key facility, unique to North
Wales for both competitors and the community. It will be the only Velodrome in the
UK to be located within the grounds of a secondary school. Its appeal is expected to
bring broad benefits to the town in terms of community wellbeing, health and sporting
opportunities, whilst also contributing to the local economy.

In addition to Rhuthun Town Council the stakeholders to the project are:

e Denbighshire County Council
e Brynhyfryd School



e Denbighshire Leisure Ltd
e Welsh Cycling

3. Current position and Next Steps

Detailed design plans for the proposed velodrome are yet to be developed and are
subject to a positive response from the potential funders. The aim of delivering a
North Wales Velodrome facility is being promoted by Welsh Cycling and British
Cycling.

The necessary planning process will follow on from the initial funding response
including undertaking public consultations at the appropriate stage(s) of design
development.



