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FELODROM AWYR AGORED GOGLEDD CYMRU, RHUTHUN 
CYFARFOD BWRDD RHEOLI PROSIECT RHIF 3 

Dydd Gwener 11 Tachwedd 2022 10am-12 canol dydd 
 

DIWEDDARIAD TACHWEDD I RHANDDEILIAID FELODROM AWYR AGORED GOGLEDD 
CYMRU 

 
• Ar 11 Tachwedd cynhaliodd Bwrdd Prosiect Felodrom Awyr Agored Gogledd Cymru 

ei 3ydd cyfarfod. Canolbwyntiodd y drafodaeth ar y camau olaf o ran dichonoldeb 
dylunio a cheisio adborth gan Aelodau'r Bwrdd ar drefniadau manwl. 
Ymgynghorwyd ar wahân hefyd ag Addysg, Ysgolion a Beicio Cymru sy'n gyfforddus 
gyda'r cynlluniau yn amodol ar gyflwyno'r dyluniadau manwl terfynol. 

 
• Nawr bod y Trefniadau Cyffredinol wedi'u cytuno gellir paratoi cynllun costau manwl 

ynghyd â'r delweddau a'r naratif i gefnogi ymgynghoriadau a chyfathrebu â 
rhanddeiliaid ym mis Ionawr a gall y gwaith ganolbwyntio ar y cynllun busnes i'w 
ystyried gan Aelodau Etholedig lleol a'r Cabinet, ac yna y ceisiadau Cynllun Cynllunio 
a Draenio Cynaliadwy. 

 
• Bydd Hamdden Sir Ddinbych yn parhau i weithio'n agos gyda Chyngor Sir Ddinbych i 

sicrhau'r holl ganiatadau angenrheidiol gan gynnwys: Addysg (Cyngor ac Ysgol); 
Asedau; Cyllid; Aelodau Cyfreithiol ac Etholedig. 

 
NORTH WALES OUTDOOR VELODROME, RUTHIN 
PROJECT MANAGEMENT BOARD MEETING NO.3 

Friday 11th November 2022 10am-12Noon  
 

NORTH WALES OUTDOOR VELODROME STAKEHOLDER NOVEMBER UPDATE  
 

 On 11th November the North Wales Outdoor Velodrome Project Board held its 3rd 
meeting. The discussion focused on the closing stages of the design feasibility and 
seeking Board Member feedback on detailed arrangements. Separate consultations 
have also been undertaken with Education, School and Welsh Cycling who are 
comfortable with the plans subject to the final detailed designs being presented. 
 

 Now the General Arrangements have been agreed a detailed cost plan can be prepared 
along with the imagery and accompanying narrative to support stakeholder 
consultations and communications in January and the work can centre on the business 
plan for consideration by local Elected Members and Cabinet, followed by the Planning 
and Sustainable Drainage Scheme applications.  
 

 Denbighshire Leisure will continue to work closely with Denbighshire County Council to 
secure all the necessary consents to include: Education (Council and School); Assets; 
Finance; Legal and Elected Members. 


